TAMIL NADU ROAD SECTOR PROJECT
PROCUREMENT PLAN - PART B - CONSULTANCY SERVICES TO BE AWARDED
I. ROAD UPGRADATION COMPONENT

	Project componet Identification code	Description of Services																	Proposals										
		Package No.	Description of Services	Length in km	Base Cost Million Rs.	Base Cost Million US$	Physical and Price Contingency Million Rs.	Physical and Price Contingency Million US$	Total Cost including Contingency Million Rs.	Total Cost including Contingency Million US$	Consultancy Period in months	Method of Selection	Estimate santioned (US$/Rs in M)	Advertising for shortlisting (Date)	TOR/shortlist to be finalised (Date)	RFP Final Draft to be forwarded to the Bank (Date)	No Objection from Bank for(a). TOR/shortlist/ (b).Final RFP (Date)	RFP issued (Date)	Receipt (Date)	Evaluation to be finalised (a) Technical (b) combined (c) Draft contract (d) Final contract (Date)	Bank's No Objection to (a) Technical (b) combined (c) Draft contract (d) Final contract Award (Date)	Approval of Government for entrustment (Date)	Contract signed (Date)	Commencement of Work (Date)	Services to be completed (Date)	Contract Numbers, Value and Currency	Name of Consultant/Nationality & Zip Code, if USA	WBR No.
1	**2**	**3**	**4**	**5**	**6**	**7**	**8**	**9**	**10**	**11**	**12**	**13**	**14**	**15**	**16**	**17**	**18**	**19**	**20**	**21**	**22**	**23**	**24**	**25**	**26**	**27**	**28**	**29**
A. Road Upgradation Component																												
PP	CA 13**	SC4	Supervision Consultancy (SC4) - Kumbakonam bypass & Reconstruction of Tsunami affected bridge		16	0.33	2.4	0.05	18.1	0.38	18	QCBS			15-Apr-09	30-Apr-09	(a) 30-Apr-09 (b) 25-May-09	6-Jun-09	21-Jul-09	(a) 21-Aug-09 (b) 21-Sep-09 (c) 7-Oct-09 (d) 31-Oct-09	(a) 31-Aug-09 (b) 30-Sep-09 (c) 21-Oct-09 (d) 15-Nov-09	Not Applicable	31-Oct-09	15-Nov-09	9-May-11			
A														**13-Oct-08**														