7. Construction Supervision Consultancy Services for 
    Contract Package TNRSP 02, 03 & 04. (SC 02)

Contract Period – 39 + 10 = 49 months + 12 months + 15 months
Date of Start - 13.12.04

Target Date of Completion - 12.03.08

Revised Date of completion- 31.03.2010.

Major Events:

	Signing of Agreement
	10.9.2004

	Receipt  of BG
	Not interested in  Mobilization 

Advance payment

	Contract Effectiveness
	19.11.2004

	Disbursement of Mobilization advance
	---

	Commencement of Services
	13.12.2004

	Variation signed (extending the period of services and revised rates)
	


Expenditure: 
	Expenditure upto December 2009 
	:
	INR – 92.555 million

US$ - 95.695 million 



