	Name of the Work
	:
	Consultancy Services for preparation of Detailed Project report including cost estimate, Bid Document, RAP and EMP for Tiruvarur Bypass Extension.



	Name of the Consultant
	:
	M/s Wilbur Smith Associates ( India) Pvt.Ltd.,



	Contract Period
	:
	4 Months  



	Date of start
	:
	14.06.2007



	Target date of completion 
	:
	14.10.2007

	Contract value
	:
	Rs 1289350/- 


Physical & Financial Progress:
	Sl.
No
	Activity
	Physical progress
	Financial progress
	Expenditure

in RS

	
	
	Planned  %
	Achieved %
	Planned 
%
	Achieved %
	

	1.
	submission of 
inception report 
	10
	10
	10
	10
	Rs. 12,89,350/-



	2.
	Submission and 
approval of
interim report. 
	30
	30
	30
	30
	

	3.
	Submission of 
Draft final report.  
	30
	30
	30
	30
	

	
	Submission and approval of cost estimates, bid 
document and transferring of alignment to the ground with permanent pillars
	30
	30
	30
	30
	

	
	Total
	100
	100
	100
	100
	


Note: 

World Bank has given NOC for the DPR. Order awaited from the Government for the LA. 
	Name of the Work
	:
	Consultancy Services for preparation of DPR  including Cost Estimate, Bid document, EMP RAP for The Reconstruction of Tsunami Affected Bridge Connecting Keezhamanakudi-Melamanakudi Villages in Kanniyakumari district.


	Name of the Consultant
	:
	M/s Wilbur Smith Associates ( India) Pvt.Ltd.,



	Contract Period
	:
	3 months



	Date of start
	:
	1.02.2007


	Target date of completion 
	:
	14.10.2007


	Contract value
	:
	Rs 11,45,185/-


Physical & Financial Progress:
	S.No
	Activity
	Physical Progress
	Financial Progress
	Expenditure

	
	
	Planned

    %
	Achieved

       %
	Planned

      %
	Achieved

      %
	

	1.
	Submission of Inception Report 
	10
	10
	10
	10
	Rs. 11,45,185/-

	2.
	On approval of the survey and investigations reports namely road and Bridge Inventory, Topographical survey report, Traffic Survey, Reconnaissance survey, Hydraulic report, Geo technical report & Material testing. 
	30
	30
	30
	30
	

	3.
	On approval of final Design and drawing of the Bride components and approaches including detailed design calculation for pavement design and Bridge deigns and specifications.   
	30
	30
	30
	30
	

	4.
	On approval of final report including cost estimates, Bid Document, Environment report (EIA and EMP and RAP report.
	30
	30
	30
	30
	

	
	Total
	100
	100
	100
	100
	


Agreement for Civil work signed on 03.03.2010 at a contract price of Rs. 21,29,66,489/-(Rupees Twenty One Crore Twenty Nine Lakhs Sixty Six Thousand Four Hundred Eighty Nine Only) with M/s. IVRCL Infrastructures & Projects Limited, Chennai. 
