

PUBLIC-PRIVATE-PARTNERSHIP

Name of the work	:	Transaction Advisory Services for Feasibility Study and Possible Public Private Partnership (PPP) procurement of State Roads.
Name of the Consultant	:	M/s. Pricewaterhouse Cooper (P) Ltd., JV with M/s. Lea Associates.
Date of commencement of services	:	27.09.2007
Date of signing of Agreement	:	12.09.2007
Contractor Price	:	31,554.375 (excluding service Tax)
Total period of contract	:	15 months
Completion period	:	26.12.2008
Extension of Time (EOT)	:	8.4.2009.
Extension of Time (EOT) Requested upto	:	31.08.2009 (NOC to be obtained from World Bank)

The following four roads were short listed:

- Coimbatore Western Bypass 30km
- Hogenekkal-Pennagaram-Dharmapuri Road (SH-60) 46km
- Vridhachalam-Tholudur Road 45km
- Vridhachalam-Ulundurpet-Villupuram Road 22km

Task I	(i) Submission and approval of Inception Report	Submitted and Approved. Payment made
	(ii) Submission and approval of Draft Techno Economic Feasibility Report (except LPS) for all four roads.	Report submitted and approved.
	(iii) Submission and approval Final Techno Economic Feasibility Report for three roads excluding Coimbatore western bypass. (except LPS)	Report submitted and approved for three roads. The final report for Coimbatore western bypass is to be submitted to the Review Committee for approval.
	Submission and approval of detailed Land Plan Schedule	
Task II	(i) Submission and approval of PPP agreement Project Road Toll Rates	On approval of Task I further work will commence.
	(ii) Submission of PPP agreement and Report to the Central Govt for VGF fundinmg	
	(iii) Success Fee payable only if and when in principle approval of GOI obtained	
Task III	(i) Submission and approval of PPP Bid Documents	On approval of Task II further work will commence.
	(ii) Submission and approval of Evaluation of bids and evaluation report	
	(iii) Finalisation and approval of PPP Project Agreement, Discussions, Management Approvals	