

**Resettlement & Rehabilitation - Milestones Achieved**

**Abstract as on 30.06.2009**

Package	House		Shop		CPRs	
	Tgt	Achmt	Tgt	Achmt	Tgt	Achmt
01	306	306	36	36	1066	1066
02	157	157	0	0	597	595
03	13	13	0	0	9	9
04	18	18	4	4	5	5
05	0	0	0	0	0	0
<b>Total</b>	<b>494</b>	<b>494</b>	<b>40</b>	<b>40</b>	<b>1677</b>	<b>1675</b>