

**TAMIL NADU ROAD SECTOR PROJECT  
PROCUREMENT PLAN - PART A - WORKS AWARDED  
II. ROAD MAINTENANCE AND SAFETY WORKS COMPONENT**

1	2	3	4	Description of works/Goods										14	15	16	17	18	Bids		21	22	23	24	25	26	27	28			
				Package No.	Description of Packages	Length in km	Base Cost Million Rs.	Base Cost Million US\$	Physical and Price Contingency Million Rs.	Physical and Price Contingency Million US\$	Total Cost including Contingency Million Rs.	Total Cost including Contingency Million US\$	Contract Period in months						Method of Procurement ICB/NCB	Design/Investigation completed (Date)									Preparation of Estimate and Bid document Estimate (Date)	Estimate Sanctioned (Date)	Estimate Sanctioned (Value in US\$ /Rs.in million)
<b>FIRST YEAR MAINTENANCE (I US\$ = Rs. 46)</b>																															
pp	CB01-01	MC1** (Original)	Wallajah-Sholingur Road Chittor-Thiruthani Road Municipal Bypass Cuddalore-Chittor Road	34.23									12	NCB	15-May-03	15-May-03	3.29	4-Jun-03	9-Jun-03	14-Jul-03	8-Aug-03	28-Aug-03	17-Sep-03	Deleted from Project							
R															30-Apr-03															158.00	25-Aug-03
A															21-Feb-03	6-Aug-03	24-Sep-03	25-Aug-03	10-Dec-03	6-Feb-04	17-Jun-04	16-Jul-04									
pp	CB01-01	MC1 (rebid) - MC29(2nd year)	Wallajah-Sholingur Road Chittor-Thiruthani Road Municipal Bypass Cuddalore-Chittor Road	34.23									12	NCB	15-May-05	25-May-05	2.78	14-Jun-05	19-Jun-05	24-Jul-05	18-Aug-05	7-Sep-05	27-Sep-05	Deleted from Project							
R															31-Aug-05															133.20	Post review
A															21-Feb-03	31-Aug-05	31-Aug-05	30-Sep-05	4-Nov-05	9-Dec-05	24-Dec-05	23-Jan-06									
pp	CB01-02	MC2	Thiruvathipuram-Arani Road Kannamangalam-Arani Road	38.40									12	NCB	15-May-03	15-May-03	2.13	4-Jun-03	9-Jun-03	14-Jul-03	8-Aug-03	28-Aug-03	17-Sep-03	Deleted from Project							
R1															30-Apr-03															102.00	2-Aug-03
R2																15-Sep-04	3-Sep-05														
R3																		31-Mar-06													
R4																			31-Mar-07												
A	21-Feb-03	16-Jun-03	24-Sep-03	2-Aug-03	10-Dec-03	6-Feb-04	17-Jun-04	16-Jul-04	1-Sep-04	3-Sep-04	31-Mar-07																				
pp	CB01-03	MC3**	Tindivanam - Marakkanam road Villupuram-Mambalapattu- Thirukovilur Road Cuddalore-Vchalam-Salem Road Perambalur-Manamadurai Road Vikkiravandi-Kumbakonam Road	61.50									12	NCB	15-May-03	15-May-03	4.21	4-Jun-03	9-Jun-03	14-Jul-03	8-Aug-03	28-Aug-03	17-Sep-03	Deleted from Project							
R															30-Apr-03														202.00	25-Aug-03	10-Dec-03
A															21-Feb-03	6-Aug-03	24-Sep-03	25-Aug-03	10-Dec-03	6-Feb-04	17-Jun-04	16-Jul-04	3-Sep-04								
pp	CB01-04	MC4**	Tharangambady-Myladuthurai Road Thanjavur-Mannargudi - Tiruthuraiipoondi- Vedaranyam- Kodiyakkara Road Nagore-Vettar Road	41.00									12	NCB	15-May-03	15-May-03	3.31	4-Jun-03	9-Jun-03	14-Jul-03	8-Aug-03	28-Aug-03	17-Sep-03	Deleted from Project							
R1															30-Apr-03														159.00	25-Aug-03	10-Dec-03
R2																15-Sep-04	7-Sep-05														
A															21-Feb-03			6-Aug-03	24-Sep-03	25-Aug-03	10-Dec-03	6-Feb-04	17-Jun-04								
pp	CB01-05	MC5	Trichy-Namakal Road Musiri-Thuraiyur Attur Road Thanjavur-Mannargudi - Tiruthuraiipoondi- Vedaranyam- Kodiyakkara Road Perambalur-Manamadurai Road Thanjavur-Vallam Road	37.10									12	NCB	15-May-03	15-May-03	2.88	4-Jun-03	9-Jun-03	14-Jul-03	8-Aug-03	28-Aug-03	17-Sep-03	Deleted from Project							
R1															30-Apr-03														138.00	25-Aug-03	10-Dec-03
A															21-Feb-03	16-Jun-03	24-Sep-03	2-Aug-03	10-Dec-03	6-Feb-04	17-Jun-04	16-Jul-04	1-Oct-04								



















