

**TAMIL NADU ROAD SECTOR PROJECT
PROCUREMENT PLAN PART B - SERVICES TO BE AWARDED
II. ROAD MAINTENANCE AND SAFETY WORKS COMPONENT**

1	2	3	4	Description of Services										15	16	17	18	Proposals		21	22	23	24	25	27	28	29	30
				5	6	7	8	9	10	11	12	13	14					19	20									
pp	Package No	Description of Services	Length in km	Base Cost Million Rs.	Base Cost Million US\$	Physical and Price Contingency Million Rs.	Physical and Price Contingency Million US\$	Total Cost including Contingency Million Rs.	Total Cost including Contingency Million US\$	Estimated value Million US\$/INR	Consultancy Period in months	Method of Selection	Advertising for shortlisting (Date)	TOR/shortlist to be finalised (Date)	RFP Final Draft to be forwarded to the Bank (Date)	No Objection from Bank for (a). TOR/shortlist/ (b).Final RFP (Date)	RFP issued (Date)	Receipt (Date)	Evaluation to be finalised (a) Technical (b) combined (c) Draft contract (d) Final contract (Date)	Bank's No Objection to (a) Technical (b) combined (c) Draft contract (d) Final contract Award (Date)	Approval of Government for entrustment (Date)	Contract signed (Date)	Commencement of Work (Date)	Services to be completed (Date)	Contract Numbers, Value and Currency	Name of Consultant/Nationality & Zip Code, if USA	WBR No.	
R	CB11**		PBMC supervision / monitoring consultant	25	0.52	3.9	0.08	28.9	0.60			QCBS	Scope of work to be finalised. Method of procurement will be as per the loan agreement for that value.															
A																												

* PP: Target dates agreed as per Procurement Plan

R.Revision 1,2 etc

A:Actual dates

WBR No: World Bank Reference Number

** Applicable license of 'Prior Review' by Bank