

**TAMIL NADU ROAD SECTOR PROJECT
PROCUREMENT PLAN PART B - GOODS TO BE PROCURED
III. INSTITUTIONAL STRENGTHENING AND POLICY DEVELOPMENT COMPONENT**

1	2	3	Description of goods										Bids		21	22	23	24	25	26	27					
			4	5	6	7	8	9	10	11	12	13	14	15								16	17	18	19	20
Project component Identification code	Package No.	Description of goods	Quantity	Base Cost Million Rs.	Base Cost Million US\$	Physical and Price Contingency Million Rs.	Physical and Price Contingency Million US\$	Total Cost including Contingency Million Rs.	Total Cost including Contingency Million US\$	Contract Period in months	Method of Procurement ICB/NCB/S	Need Analysis / Road Safety Action Plan completed (Date)	Preparation of Bid document and Estimate (Date)	Estimate Sanctioned (Date)	Estimate Sanctioned (Value in US\$/Rs.)	Bank's No Objection to Bidding Document (Date)	Invitation (Date)	Opened on (Date)	Contract award decided (Date)	Bank's No objection to contract Award (Date)	Contract signed (Date)	Name of Supplier/ Nationality	WBR No.	Value of contract & Currency	commencement of Supply of good (Date)	
C. Institutional Strengthening and Policy Development																										
		Road Safety & other Engineering Related Equipments		50.00	1.042	0.233	0.005	1.50	0.00																	
PP A	CC01**	Procurement of servers and other computer hardware for Transport Dept.		1.50						1																
To be procured under DGS&D shortly																										
PP A	CC01**	Procurement of GPS		48.5						2	ICB/ NCB		31-Aug-09	31-Aug-09		30-Sep-09	7-Oct-09	21-Nov-09	21-Dec-09	5-Jan-10	12-Jan-10					19-Jan-10

* PP: Target dates agreed as per Procurement Plan
** Applicable license of 'Prior Review' by Bank

R.Revision 1,2 etc

A:Actual dates

WBR No: World Bank Reference Number